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Major Project Activities  
 
Last year, DTSC approved the hydraulic containment system (HCS) to control further 
off-site migration of contaminated groundwater into the neighborhood. The HCS start-up 
is scheduled for January 16 during which monitoring will be conducted to identify any 
operational issues. The HCS may require modification based on the evaluation of the 
monitoring data. 
 
DTSC also continues to evaluate the data generated as part of the sodium 
permanganate study completed last year in Area F.   
 
DTSC will receive Final Remedial Investigation (RI) Report this week. The RI report 
summarizes the data collected from the investigation conducted to evaluate vertical and 
lateral extent of contamination.  
 
DTSC is reviewing removal action work plan for excavation of approximately 100 cubic 
yards of soil impacted with lead (Area J-14), polychlorinated bi-phenyls (J-11), and 
perchlorate (J-11). 
 
 
Activities completed last week 
 

 Onsite:  
 
• Sampled wells in Area F for ongoing monitoring associated with the sodium 

permanganate study; 
• Installed process water tanks, constructed building manifold, performed 

plumbing, and installed power to the HCS; 
• Conducted operations and maintenance (O&M) activities for soil vapor extraction 

system;  
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Offsite:  
 
• Developed monitoring well on Golden West Lane; 
 

Activities planned for this week 
 
Onsite:  

 
• Receive equipment associated with the HCS; 
• Complete piping and electrical associated with the HCS; 
• Continue O&M activities for soil vapor extraction system; 
 
Offsite:  
 
• None to report; 

 
 
 


